



Local Program



WEEKLY CONSTRUCTION UPDATE

Dates Covered: May 20 – May 24

Project Name: Cormier Road – Village of Ashwaubenon

Schedule: April 22, 2019 to September 13, 2019

Project Cost: \$3,460,395.81

Location/terminals: Cormier Road from Oneida Street to Ashland Avenue, Brown County

Description of overall work: Work consists of concrete pavement removal, sidewalk removal, storm sewer, grading, base aggregate dense, HMA pavement, concrete pavement, concrete curb and gutter, concrete sidewalk, traffic signals, pavement markings, and all incidental items necessary to complete the work.

Week of 05/13 to 05/17: Contractor will be removing concrete pavement from the Access Road towards Holmgren Way in the eastbound lanes. Contractor will continue installing storm sewer from the Access Road/Cormier Road intersection towards Holmgren Way.

Week of 05/20 to 05/24: Contractor will continue installing storm sewer between the Access Road/Cormier Road intersection and Holmgren Way/Cormier Road intersection.

Traffic impacts:

Eastbound Cormier Road will be closed from Holmgren Way to Access Road. Eastbound Cormier Road traffic will be detoured onto south Holmgren Way to east on Pilgrim Way to Ashland Avenue. Westbound Cormier Road will be open to one lane. All driveways along Cormier Road will remain open, however there will be times when driveway access is limited for short periods of time. The contractor will give properties a 24-hour notice if the property has one access and the driveway will be affected by roadway construction.

Please do not direct delivery trucks/customers to utilize other business' driveways without consulting with the other business first.

Name: Brett Vissers

E-mail: bvissers@klengineering.com

Phone #: 920-366-4393

Stage 2 Construction

→ Eastbound Traffic on Cormier
→ Westbound Traffic on Cormier

