



## **Local Program**



# **WEEKLY CONSTRUCTION UPDATE**

**Dates Covered:** May 27 – May 31

**Project Name:** Cormier Road – Village of Ashwaubenon

**Schedule:** April 22, 2019 to September 13, 2019

**Project Cost:** \$3,460,395.81

**Location/terminals:** Cormier Road from Oneida Street to Ashland Avenue, Brown County

**Description of overall work:** Work consists of concrete pavement removal, sidewalk removal, storm sewer, grading, base aggregate dense, HMA pavement, concrete pavement, concrete curb and gutter, concrete sidewalk, traffic signals, pavement markings, and all incidental items necessary to complete the work.

**Week of 05/27 to 05/31:** Contractor will continue installing storm sewer from the Access Road/Cormier Road intersection towards Holmgren Way. Contractor will install concrete bases for Holmgren Way's new traffic signals.

**Week of 06/03 to 06/07:** Contractor will be installing storm sewer between Holmgren Way/Cormier Road intersection and Oneida Street/Cormier Road intersection.

### **Traffic impacts:**

Eastbound Cormier Road will be closed from Holmgren Way to Access Road. Eastbound Cormier Road traffic will be detoured onto south Holmgren Way to east on Pilgrim Way to Ashland Avenue. Westbound Cormier Road will be open to one lane.

**Please do not direct delivery trucks/customers to utilize other business' driveways without consulting with the other business first.**

Thank you,

**Name:** Brett Vissers

**E-mail:** [bvissers@klengineering.com](mailto:bvissers@klengineering.com)

**Phone #:** 920-366-4393