
AUDITORIUM, SWIMMING POOL AND COMMUNITY CENTER
VILLAGE OF ASHWAUBENON | ASHWAUBENON SCHOOL DISTRICT
ASHWAUBENON, WISCONSIN
BRAY PROJECT NO. 3105

Bray Associates Architects, Inc.
Sheboygan & Milwaukee, Wisconsin

Tuesday | January 21, 2014

PRELIMINARY SCHEDULE

Successful Referendum Tuesday | April 1, 2014

Design Phase April - November, 2014
Schematic Design April - May, 2014

Design Development June, 2014
Construction Documents July - November, 2014

Bidding January, 2015 Goal is to bid post holidays but still during winter

Award Bids February, 2015 Review bids and seek Village Board approval to award

Commence Construction March/April, 2015 Dependent on when spring thaw arrives in 2015

Preliminary Schedule

Final Village/District Review 
& Bray Quality Control Review

December, 2014

Notes

 Important phase to ensure Village/District 
design goals are met in the final documents 

Task/Milestone

Commence Construction March/April, 2015 Dependent on when spring thaw arrives in 2015

Project Completion
New Community Center February/March, 2016 9-10 months to build new community center and 1-2 months to demo existing
Swimming Pool Addition March/April, 2016 11-12 months to complete addition

Auditorium Addition March/April, 2016 11-12 months to complete addition
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